CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

CEASE AND DESIST ORDER NO. R2-2008-0029

REQUIRING NOVATO SANITARY DISTRICT
TO UPGRADE ITS WASTEWATER TREATMENT FACILITY

WHEREAS the California Regional Water Quality Control Board, San Francisco Bay Region
(hereinafter “Regional Water Board”), finds that:

1.

The Novato Sanitary District (hereinafter “Discharger”) owns and operates the Novato and
Ignacio wastewater treatment plants and one combined effluent discharge outfall to San
Pablo Bay. The plants collect sanitary waste from a primarily residential service area serving
the City of Novato and adjacent areas with a current population of about 60,000.

The Novato plant has an average dry weather flow (ADWF) design capacity of 4.53 million
gallons per day (mgd) and the Ignacio plant has an ADWF design capacity of 2.02 mgd, for a
total of 6.55 mgd. The Discharger presently discharges a total annual ADWF of 5.4 mgd,
about 82% of the design capacity.

The Discharger is currently implementing significant capital improvements that include
construction of major new wastewater treatment facilities. These facilities are being installed
to address the aging infrastructure, to accommodate limited future service area growth, to
consolidate operations at the Novato plant, and to comply with all effluent limitations. A new
transfer pump station and conveyance force main are being installed to convey flow currently
being treated at the Ignacio plant to the Novato plant instead. The Novato plant is undergoing
a major overhaul with the installation of new headworks, a new influent pump station, two
new primary clarifiers, two new aeration basins, two new secondary clarifiers, an ultraviolet
disinfection facility, a new effluent pump station, a new gravity belt thickener, a second
digester, new odor control facilities, and new electrical facilities. The Discharger intends to
decommission the Ignacio plant once these new facilities at the Novato plant are complete.

NPDES Permit No. CA0037958 (Regional Water Board Order No. R2-2004-0093, as
amended by Order No. R2-2008-0026) regulates the discharge of effluent from the Novato
and Ignacio plants.

NPDES Permit No. CA0037958 contains the effluent limitations listed in Table 1, below.

The Discharger cannot currently comply with the effluent limits listed in Table 1. An
analysis of the Discharger’s effluent data shows that the maximum effluent copper
concentration of 21 pg/L is greater than any of the copper limits, including the alternate
limits derived from site-specific objectives not yet in effect. Similarly, the 95th percentile of

Novato Sanitary District, Cease and Desist Order No. R2-2008-0029 1



Table 1: Effluent Limits in Permit

Limits Alternate Limits*
Parameter AMEL (pg/L) MDEL (pg/L) AMEL (pg/L) MDEL (pg/L)
Copper 12 17 9.4 14
Cyanide 1.1 2.4 6.8 15

*The alternate limits will become effective if and only if site-specific objectives adopted by the Regional Water

Board but not yet approved by the U.S. Environmental Protection Agency become effective.

10.

11.

12.

the effluent data (16 pg/L) exceeds the AMELSs, and the 99th percentile of the effluent data
(19 pg/L) exceeds the MDELSs. Likewise, the data analysis shows that the 95th percentile of
the cyanide effluent data (5.9 pg/L) exceeds the cyanide AMEL of 1.1 pg/L, and the 99th
percentile (7.1 pg/L) exceeds the MDEL of 2.4 pug/L. The Discharger will be able to comply
with the alternate cyanide limits if and when they become effective.

Water Code § 13301 authorizes the Regional Water Board to issue a Cease and Desist Order
when it finds that a waste discharge is taking place, or threatening to take place, in violation
of Regional Water Board requirements.

Because the Discharger will violate or threatens to violate required effluent limits, this Order
is necessary to ensure that the Discharger achieves compliance. This Order establishes a time
schedule for the Discharger to complete necessary facility upgrades to address its imminent
and threatened violations. These facility upgrades are expected to result in the Discharger’s
ability to comply with all effluent limits in NPDES Permit No. CA0037958.

The time schedule is intended to be as short as possible; however, it accounts for uncertainty
in determining exactly when facility upgrades can be completed. It is based on reasonably
expected times needed to implement each required action. The Regional Water Board may
wish to revisit these assumptions as more information becomes available.

As part of the time schedule to achieve compliance, this Order requires the Discharger to
comply with interim effluent limits. These interim limits are intended to ensure that the
Discharger maintains at least its existing performance while completing all tasks required
during the time schedule. The interim limits are the same as those in place before Order
No. 2008-0026 amended Order No. R2-2004-0093.

This Order is an enforcement action and, as such, is exempt from the provisions of the
California Environmental Quality Act (Public Resources Code § 21000 et seq.) in accordance
with 14 CCR § 15321.

The Regional Water Board notified the Discharger and interested persons of its intent to
consider adoption of this Cease and Desist Order, and provided an opportunity to submit
written comments and appear at a public hearing. The Regional Water Board, in a public
hearing, heard and considered all comments.

IT IS HEREBY ORDERED, in accordance with Water Code 8§ 13300, that the Discharger shall
comply with the following provisions:
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1. Prescribed Actions. The Discharger shall comply with the required actions in Table 2 in
accordance with the time schedule provided therein to comply with applicable effluent limits.
Deliverables listed in Table 2 shall be acceptable to the Executive Officer, who will review
them for adequacy and compliance with the Table 2 requirements.

Table 2. Time Schedule and Prescribed Actions

Action Deadline
a. Comply with the following interim effluent limit at E-002 when Upon the effective
there is no discharge from Ignacio plant or at E-003 when date of this Order

discharging from both the Ignacio and Novato plants:
Copper: Interim maximum daily effluent limit = 19 pg/L
Cyanide: Interim maximum daily effluent limit = 9.2 pg/L

b. Document and certify complete construction of Novato plant June 30, 2009
headworks, one primary clarifier, odor control facilities, and
electrical facilities.

c. Document and certify complete construction of Novato plant June 30, 2010
aeration basins and one secondary clarifier.
d. Document and certify complete construction of Novato plant December 31, 2010

influent pump station, second primary and secondary clarifiers, UV
disinfection, gravity belt thickener, and second digester.

e. Document and certify completion of all facility upgrades, place June 30, 2011
upgrades into operation, and comply with final effluent limits of
NPDES Permit No. CA0037958.

2. Reporting Delays. If the Discharger is delayed, interrupted, or prevented from meeting one or
more deadlines of the time schedule in Table 2 due to circumstances beyond its reasonable
control, the Discharger shall promptly notify the Executive Officer, provide the reasons and
justification for the delay, and propose a time schedule for resolving the delay.

3. Consequences of Non-Compliance. If the Discharger fails to comply with the provisions of
this Order, the Executive Officer is authorized to take further enforcement action or to
request the Attorney General to take appropriate actions against the Discharger in accordance
with Water Code 8§ 13331, 13350, 13385, and 13386. Such actions may include injunctive
and civil remedies, if appropriate, or the issuance of an Administrative Civil Liability
Complaint for Regional Water Board consideration.

4. Effective Date. This Order shall become effective upon Regional Water Board adoption.

I, Bruce H. Wolfe, Executive Officer, do hereby certify the foregoing is a full, true, and correct
copy of an Order adopted by the California Regional Water Quality Control Board, San
Francisco Bay Region, on May 14, 2008. Digitally signed by Bruce
Wolfe

Date: 2008.05.15 16:53:54

-07'00'

BRUCE H. WOLFE
Executive Officer
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